

Laser Ranging Ground System

- **Progress**

- **Laser is installed at SLR2000 – will be aligned in next couple of weeks.**
- **Radar installed at SLR2000, has been boresighted with telescope, and is operational, but beam block not yet automated. This will happen soon.**
- **Received LRO predictions from FDF and are analyzing them.**
- **Second LR GS data flow testing is being performed 8/16/2007. Completely automated flow of two simulated LRO-LR passes from SLR2000 and MLRS through to LOLA-SOC.**
- **CPF operational testing still waiting on test time at night.**

- **Issues & Risks**

- **None.**